

PROJECT STATUS REPORT

INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on the reverse side of this page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

<p>ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.</p>		
<p>1. PROGRAM STRUCTURE</p> <p>921A</p>	<p>2. PROJECT NR OR SYSTEM TEST OBJ NR</p>	<p>3. TASK, ESP OR TEST NUMBER</p> <p>62B01</p>
<p>4. AFFTC PROJECT DIRECTIVE NR</p> <p>62-17</p>	<p>5. AFSC PRIORITY</p> <p>20F</p>	<p>6. REPORTING PERIOD</p> <p>January 1964</p>

7. TITLE AND OBJECTIVE

EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE)

To determine the opening reliability of a multi-stage parachute assembly to be used by parachutist from high altitudes.

8. SCHEDULE	CURRENT FY <u>64</u>												FY <u>65</u>												FY <u>66</u> QTRS				FY <u>67</u> QTRS			
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
CURRENT SCHEDULE							U	N	K	N	O	N																				
NEW SCHEDULE																																
CHG CODE																																
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST					11. FINAL FLIGHT/TEST					12. TOTAL FLIGHT HRS REQ					13. ACFT SERIAL NR															
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED					16. % TESTING COMPLETED					17. % DATA REDUCTION COMPLETED					18. % REPORT COMPLETED					19. % TOTAL COMPLETED										
10/90		5/90					70/90					10/90					5/0					100/85										

20. REMARKS

LIC 9121 WSC 3

Tests completed: 225 Tests documented: 227

Aircraft hours flown to date: Documented aircraft hours remaining:

Test	Photo	Test	Photo
C-130 - 56.1	T-28 - 23.4	C-130 - 13.0	

B-66	-	36.0	T-33	-	61.0
			B-57	-	6.0

F-104	-	1.5
F-100	-	18.0

H-21	-	19.0
T-38	-	4.0

No tests. This project is being held in abeyance by the AFSC Project Officer.

no tests. This project is being held in abeyance by the IRB Project Officer.

On file USAF release

instructions apply.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
----------	-------------------------------------	----------------------------------

31 January 1964	FTLGM/266	Charles O. Laine CWO Charles O. Laine
-----------------	-----------	--

Approved For Release 2002/10/21 : CIA-RDP75B00285R000400020026-8

[illegible]

On file USAF release instructions apply.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 January 1964	FTLGM/266	Charles O. Laine CWO Charles O. Laine

PROJECT STATUS REPORT

INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on ~~the previous page of this form~~ page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER																												
921A				62B02																												
4. AFFTC PROJECT DIRECTIVE NR		5. AFSC PRIORITY		6. REPORTING PERIOD																												
62-26		75A		January 1964																												
7. TITLE AND OBJECTIVE																																
EXTRACTION FORCE TRANSFER DEVICE																																
To investigate the performance of an extraction force transfer device to determine whether any conditions of use could result in premature release which would affect safety of flight.																																
8. SCHEDULE	CURRENT FY 64												FY 65												FY 66 QTRS				FY 67 QTRS			
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
CURRENT SCHEDULE							F	F	F	F	F	F																				
NEW SCHEDULE																																
CHG CODE																																
9. FIRST FLIGHT/TEST				10. LATEST FLIGHT/TEST				11. FINAL FLIGHT/TEST				12. TOTAL FLIGHT HRS REQ				13. ACFT SERIAL NR																
14. % PLANNING COMPLETED				15. % INSTRUMENTATION COMPLETED				16. % TESTING COMPLETED				17. % DATA REDUCTION COMPLETED				18. % REPORT COMPLETED				19. % TOTAL COMPLETED												
10/100				10/93				70/92				5/92				5/0				100/87												

20. REMARKS

LIC 9124 WSC 3

Tests completed: 31

Tests documented: 36


Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
C-130 - 31	T-28 - 18
	T-33 - 11
	TF9J - 1

Test	Photo
C-130 - 5	T-28 - 6

No tests. Due to a premature release of the device when used on test program LIC 9344, future testing has been cancelled pending a decision to be made early next month regarding the status of the test item.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 January 1964	FTLGC/262	 H. J. Hunter

AFFTC

FORM
AUG 62

29

PREVIOUS EDITIONS OF THIS FORM MAY BE USED.

PROJECT STATUS REPORT

INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on ~~the reverse side of this form~~ page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE	2. PROJECT NR OR SYSTEM TEST OBJ NR	3. TASK, ESP OR TEST NUMBER
921A		63B14
4. AFMTC PROJECT DIRECTIVE NR	5. AFSC PRIORITY	6. REPORTING PERIOD
63-83	01	January 1964

D. E. S. TESTS

(Purpose is classified)

8. SCHEDULE	CURRENT FY <u>64</u>												FY <u>65</u>												FY <u>66</u> QTRS				FY <u>67</u> QTRS			
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
CURRENT SCHEDULE																																
NEW SCHEDULE																																
CHG CODE																																
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST					11. FINAL FLIGHT/TEST					12. TOTAL FLIGHT HRS REQ					13. ACFT SERIAL NR															
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED					16. % TESTING COMPLETED					17. % DATA REDUCTION COMPLETED					18. % REPORT COMPLETED					19. % TOTAL COMPLETED										
10/90		10/50					70/50					5/50					5/0					100/50										

20. REMARKS

LIC 9341

Tests completed: 4

Tests documented: 7

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
F-106B - 6	T-38 - 3
	F-104 - 20
	F-106B - 2

Test	Photo
F-106B - 3	F-106B - 2
	F-106D - 6
	T-38 - 7
	T-33 - 4

This project is classified.

11. DATE 31 January 1964	12. OFFICE SYMBOL AND TELEPHONE EXT FTLGM/266	13. SIGNATURE OF PROJECT OFFICER Charles O. Laine CWO Charles O. Laine
---------------------------------	--	--

Program Structure 921A, COMPARATIVE EVALUATION OF PERSONNEL PARACHUTE CONFIGURATIONS (Cont'd)

Drop No.	Launch speed (kt)	Internal parachute		Internal parachute skirt		Maximum		Remarks No.
		D °	FC (in)	location - above or below main canopy skirt (in)		riser force left right (lb)		
0001	200	60		18 above		2675	1725	(1)
0002	100	60		18 above		650	755	(1)

Remarks No.:

(1) No damage.